COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/30/2008

ESTIMATE SUMMARY 13:47:24
CONTID: C15595 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15595-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 294.( DAYS TIME ALLOW: 7/11/20( FIXED COMPLETION DAT
Coalbank Rockfall Mitigation PERCENT TIME: 96.39 ORIG TIME ALLOW: 11/2/20( FIXED COMPLETION DAT
PROJECT NO: NH 5502-055
Coalbank Rockfall Mitigation
NAME OF ROAD: 550B
PROJECT COUNTIES: SAN JUAN
CONTRACTOR:
AIS CONSTRUCTION COMPANY PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 09/11/2007
6420 VIA REAL SUITE 6 DATE LET 08/09/2007 DATE WORK BEGAN  10/16/2007
DATE AWARDED 08/24/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/10/2007 DATE ACCEPTED
CARPINTERIA CA 93013 805-684-4344 DATE NOTICE TO PROCEED 09/11/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,042,930.36 PARTICIPATING $ 812,757.89 $ 187,842.75
AWARD PROJECT AMT: $ 695,018.91 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 77.93% TOTAL EARNINGS 812,757.89 187,842.75
FUNDS AVAILABLE: $ 230,172.47 STOCKPILED MATERIALS 55,733.57 0.00
GROSS EARNINGS 868,491.46 187,842.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,425.28 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 858,066.18 187,842.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 858,066.18 187,842.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 187,842.75
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PCN: 15595-BID ESTIMATE RUN 06/30/2008
PROJECT: NH 5502-055 ESTIMATE NO: 0003 13:47:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00150 BONDED FIBER MATRIX 0.400 0.000
ACRE 0.000 0.00
5,750.00000 0.000 0.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 12.000 12.000
TON 0.000 0.00
333.33000 12.000 3,999.96
0070 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 12.200 12.200
TON 0.000 0.00
218.18000 12.200 2,661.80
0075 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 10.000 10.000
sY 0.000 0.00
100.00000 10.000 1,000.00
0080 506-00218 *RIPRAP (18 INCH) 6.000 6.000
cy 0.000 0.00
1,666.67000 6.000 10,000.02
0085 601-01000 CONCRETE CLASS B 0.000 0.000
cY 0.000 0.00
1,000.00000 0.000 0.00
0090 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
30.03000 0.000 0.00
0095 603-03361 *36 INCH REINFORCED CONCRETE PIPE SPECIAL (INSTALL 56.000 56.000
ONLY)
LF 0.000 0.00
53.57000 56.000 2,999.92
0100 604-00510 *INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0105 607-11525 FENCE (PLASTIC) 200.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0110 607-55101 CABLE NET 77,000.000 57,375.000
SF 0.000 0.00

6.90000 57,375.000 395,887.50
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PCN: 15595-BID ESTIMATE RUN
PROJECT: NH 5502-055 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 MATERIAL ALLOWANCE INV. "A" ITEMS/CABLE NET, @ CDOT 19,624.930
BARN
SF 0.000 0.00
1.60066 19,624.930 31,412.84
0110 MATERIAL ALLOWANCE INV. "B" CABLE NET @ CHAMA 19,624.570
SF 0.000 0.00
1.23930 19,624.570 24,320.73
0115 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
17.25000 0.000 0.00
0120 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.000 0.00
5,000.00000 0.800 4,000.00
0125 626-00000 *MOBILIZATION 1.000 0.969
LS 0.000 0.00
65,000.00000 0.969 62,985.00
0130 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.800
LS 0.000 0.00
13,800.00000 0.800 11,040.00
0135 627-00001 *PAVEMENT MARKING PAINT 0.000 0.000
GAL 0.000 0.00
50.00000 0.000 0.00
0140 630-00000 *FLAGGING 1,000.000 551.000
HOUR 22.000 770.00
35.00000 573.000 20,055.00
0145 630-00007 *TRAFFIC CONTROL INSPECTION 27.000 19.000
DAY 0.000 0.00
103.50000 19.000 1,966.50
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 35.000
DAY 1.000 552.00
552.00000 36.000 19,872.00
0155 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00

23.00000 0.000 0.00
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PCN: 15595-BID ESTIMATE RUN 06/30/2008
PROJECT: NH 5502-055 ESTIMATE NO: 0003 13:47:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 5.400
EACH 0.000 0.00
34.50000 5.400 186.30
0165 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 37.800
EACH 5.400 310.50
57.50000 43.200 2,484.00
0170 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 28.800
SF 0.000 0.00
13.80000 28.800 397.44
0175 630-80360 *DRUM CHANNELIZING DEVICE 30.000 19.800
EACH 0.000 0.00
11.50000 19.800 227.70
0180 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
17.25000 0.000 0.00
0185 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0190 630-80380 *TRAFFIC CONE 150.000 81.000
EACH 0.000 0.00
5.75000 81.000 465.75
0195 700-70002 F/A ANTICIPATED CMO NOTE- SEE NEW 77000 SF CABLE NET 0.000 0.000
PROJECTED, REV THIS BALANCE
F A 0.000 0.00
1.00000 0.000 0.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70011 F/A PARTNERING 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15595-BID ESTIMATE RUN 06/30/2008
PROJECT: NH 5502-055 ESTIMATE NO: 0003 13:47:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70034 F/A TRIM BLASTING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70035 F/A TIMBER SALES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70380 F/A EROSION CONTROL 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 203-00000 *UNCLASSIFIED EXCAVATION (DEEP PATCH) 524.000 0.000
cy 524.000 38,042.40
72.60000 524.000 38,042.40
0305 206-00510 *FILTER MATERIAL (CLASS A) (DEEP PATCH) 80.000 0.000
cy 78.000 13,728.00
176.00000 78.000 13,728.00
0310 304-02000 *AGGREGATE BASE COURSE (CLASS 2) (DEEP PATCH) 832.000 0.000
TON 678.900 67,211.10
99.00000 678.900 67,211.10
0315 304-06000 *AGGREGATE BASE COURSE (CLASS 6) (DEEP PATCH) 100.810 0.000
TON 100.810 12,530.68
124.30000 100.810 12,530.68
0320 304-09014 *AGGREGATE BASE COURSE (SPECIAL) (SHOULDERING) (DEEP 120.000 0.000
PATCH)
TON 0.000 0.00
67.10000 0.000 0.00
0325 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) (DEEP PATCH) 92.000 0.000
TON 87.220 20,723.47
237.60000 87.220 20,723.47
0330 420-00111 *GEOTEXTILE (DRAINAGE) (CLASS B) (DEEP PATCH) 768.000 0.000
sy 503.000 2,766.50
5.50000 503.000 2,766.50
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PCN: 15595-BID ESTIMATE RUN 06/30/2008
PROJECT : NH 5502-055 ESTIMATE NO: 0003 13:47:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 506-01020 *GEOGRID REINFORCEMENT (DEEP PATCH) 1,430.000 0.000
SY 1,284.000 7,062.00
5.50000 1,284.000 7,062.00
0340 605-00040 *4 INCH PERFORATED PIPE UNDERDRAIN (DEEP PATCH) 259.000 0.000
LF 152.000 2,173.60
14.30000 152.000 2,173.60
0345 619-50320 *4 INCH PLASTIC PIPE (DEEP PATCH) 29.000 0.000
LF 10.000 550.00
55.00000 10.000 550.00
0350 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) (DEEP PATCH) 1.000 0.000
L S 1.000 19,800.00
19,800.00000 1.000 19,800.00
0355 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.000
(TEMPORARY)
EACH 0.900 1,485.00
1,650.00000 0.900 1,485.00
CAT 0200 CURRENT AMT § 1,042,700.36 $ 187,842.75% 868,261.46
CAT NO0400 CONSTRUCTION ENGINEERING BID
0235 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
230.00000 1.000 230.00
CAT 0400 CURRENT AMT § 230.00 $ 0.00s 230.00
PROJECT TOTAL CURRENT AMT § 1,042,930.36 $ 187,842.75$ 868,491.46



